Land

1 1-1
2 1-2
3 1-3
4 1-4
5 1-5
6 1-6
7 1-7
SAR 1-8
SAR 1-8
1-8

9 1-9
10 1-10

11 1-11

Virgin River 1
Moapa Valley NWR
Ash Meadows ALC
Mummy Mountain
Tres Piedras

Lockes Ranch

Lady of the Snows
Casey Ranch

Casey Ranch (SAR)
Casey Ranch
Rolling a Ranch
Ash Meadows Garner
Idaho Canyon Estill

Totals for Round 1 Land

12 2-1
13 2-2
14 2-3
15 2-4
SAR 2-4
16 2-5
17 2-6
18 2-7
19 2-8
20 2-9
21 2-10
22 2-11
23 2-12
24 2-13
25 2-14
26 2-15
27 2-16
28 2-17
SAR  2-17
SAR  2-17A
29 2-18

Torino Ranch

102 Ranch

Perkins Ranch

Casey Property

Casey Property (SAR)
Virgin River 2
Schneider Property
Church & Associates
Sunrise Mountain UNLV
Carson River Properties
Tran Property

Hughes Property
Bunker Property

Kusler Property

Eagle Mining Claims

Rockefeller Mining Claims

Horseshutem Springs
Pinchot Springs
Pinchot Springs

Jarbidge Campgrounds-Ruggeri

‘White Beauty Mine
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BLO1
FW03
Fwo01
FS02
FS03
BLO03
FSO01
BLO02
BL02
BL02
BL04
Fwo02
FWo04

FS04
BLO5
BLO06
FS05
FS05
BLO7
FS06
NPO1
BLO08
BL09
BL10
BL11
BL12
BL13
NP02
NPO03
FS07
FS08
FS08
FS10
BL14

$288,000
$1,300,000
$495,000
$1,200,000
$6,000,000
$1,400,000
$2,028,525
$2,650,000
$3,500
$4,000,000
$7,000,000
$160,000
$210,000
$24,081,525

$9,500,000
$1,200,000
$2,000,000
$1,500,000
$532,000
$2,000,000
$5,200,000
$153,000
$2,750,000
$1,300,000
$160,000
$400,000
$45,000
$120,000
$136,000
$149,000
$800,000
$200,000
$48,500
$50,000
$9,000,000

$950,000
$120,000
$0
$150,000
$0
$200,000
$0
$15,300
$275,000
$130,000
$16,000
$40,000
$4,500
$0
$13,600
$14,900
$80,000
$20,000
$0

$0
$900,000

$288,000
$1,300,000
$495,000
$1,200,000
$6,000,000
Terminated
Terminated
$2,650,000
$3,500
$4,000,000
$7,000,000
$160,000

Terminated

$10,450,000
$1,320,000
$2,000,000
$1,650,000
$532,000
$2,200,000
Terminated
$168,300
$3,025,000
$1,430,000
$176,000
$440,000
$49,500
Terminated
$149,600
$163,900
On Hold
$220,000
$48,500
Terminated
$9,900,000

$216,000
$1,382,138
$1,878,925
$3,078,925
$9,078,925
$9,078,925
$9,078,925
$9,078,925
$9,078,925
$13,078,925
$20,078,925
$20,239,859
$20,239,859

$20,239,859

$30,689,859
$32,009,859
$33,770,829
$35,420,829
$35,420,829
$35,596,979
$35,596,979
$35,765,279
$38,790,279
$40,220,279
$40,396,279
$40,836,279
$40,885,779
$40,885,779
$41,035,379
$41,199,279
$41,199,279
$41,419,279
$41,419,279
$41,419,279
$51,319,279

$216,000
$1,334,000
$514,000
$1,200,000
$6,000,000

$2,650,000
$3,500
$4,000,000
$7,000,000
$163,000

$23,080,500

$10,450,000
$1,320,000
$1,760,970
$1,650,000
$532,000
$176,150

$168,300
$3,025,000
$1,430,000
$176,000
$440,000
$49,500

$149,600
$163,900

$220,000
$48,500

$9,900,000

$216,000 $216,000
$1,166,138 $1,166,138
$496,787 $496,787
$2,650,000

$2,085

$4,000,000

$160,934 $160,934
$2,039,859 $8,691,943

$9,500

$1,760,970

$176,150 $176,150

$131,555

$220,000 $220,000

$44,249 $44,249
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06/21/2002
11/01/2002
02/06/2001
04/30/2003
04/30/2003
07/29/2002
04/30/2003
12/23/2002
12/23/2002
12/23/2002
07/03/2003
02/06/2001
05/24/2002

04/25/2002
07/23/2002
09/18/2003
10/30/2003
09/18/2003
09/30/2002
12/05/2002
03/27/2003
02/13/2003
06/27/2002
02/13/2003
02/13/2003
02/13/2003
06/26/2002
03/27/2003
03/27/2003
06/30/2003
05/27/2003
05/27/2003
04/30/2003
03/12/2003



Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003

2-19  Knott Creek Resrvr BL15 $12,600,000 $1,260,000 $13,860,000 $65,179,279 $13,860,000 TO 12/26/2002
31 2-20 Delavan Properties BL16 $865,000 $86,500 $951,500 $66,130,779 $951,500 TO 08/04/2003
32 2-21  Idelwild Creek/Boy Scout Parcel FS09 $150,000 $15,000 $165,000 $66,295,779 $165,000 TO 09/10/2003
Totals for Round 2 Land $50,228,000 $4.,290,800 $66,295,779 $46,636,420 $440,399 $2,342,424
Casey Ranch Surface Water BL19 $2,000,000 $200,000 $2,200,000 $68,495,779 $2,200,000 05/30/2003
34 3-2  Perkins Property BL17 $500,000 $50,000 $550,000 $69,045,779 FA 01/21/2003
35 3-3  Ravers Fishing Club Village NP04 $75,000 $7,500 $82,500 $69,128,279 FA 01/21/2003
36 3-4  McCarran Ranch BL18 $500,000 $50,000 $550,000 $69,678,279 $550,000 FA 01/21/2003
37 3-5  Capitol Camp Mining Claims NPO5 $375,000 $37,500 $412,500 $70,090,779 FA 01/21/2003
38 3-6  Moffitt NP06 $215,000 $21,500 $236,500 $70,327,279 FA 01/21/2003
39 3-7  Nel Property (TO for early Appraisal) FS10 $20,000,000 $2,000,000 $22,000,000 $92,327,279 $30,000 TO 05/23/2003
40 3-8  Walking Box BL20 $1,000,000 $100,000 $1,100,000 $93,427,279 FA 05/30/2003
41 3-9  Cabin Springs FSl11 $200,000 $20,000 $220,000 $93,647,279 FA 05/30/2003
42 3-10 Harris Springs FS12 $516,000 $51,600 $567,600 $94,214,879 FA 05/30/2003
43 3-11 Ballardini Ranch - Withdrawn FS13 $15,000,000 $1,500,000 Terminated — $94,214,879 TR 08/20/2003
44 3-12 Mule Springs FS14 $800,000 $80,000 $880,000 $95,094,879 FA 09/30/2003
45 3-13  Milon Inc/Tiberti (TO for early Appraisal) BL21 $3,000,000 $300,000 $3,300,000 $98,394,879 $15,000 TO 06/02/2003
SAR 3-46 Study & FMV Appraisal for Hacienda NPO7 $645,000 $0 $645,000 $98,394,879 $645,000 FA 06/06/2003
Totals for Round 3 Land $44,181,000 $4,418,100 $98,394,879 $3,440,000
47 Sup3-1 Alamo Property $670,000 $67,000 $737,000 $99,131,879 11/17/2003
48 Sup3-2 Warm Springs Ranch BL $6,120,000 $612,000 $6,732,000 $105,863,879 FA 11/17/2003
49  Sup3-3 Schkade Property FS $237,000 $23,700 $260,700 $106,124,579 FA 11/17/2003
50  Sup3-4 Coal Spring Property FS $1,875,000 $187,500 $2,062,500 $108,187,079 FA 11/17/2003
Totals for Round 3 Supplemental $8,902,000 $890,200 $108,187,079
Ash Meadows TNC 38 $85,000 $8,500 $93,500 $108,280,579 11/05/2003
52 4-2  Bunker Deer Creek FS $290,000 $29,000 $319,000 $108,599,579 FA 11/05/2003
53 4-3  Deer Creek 1 FS $194,000 $19,400 $213,400 $108,812,979 FA 11/05/2003
54 4-4  Deer Creek 2 FS $194,000 $19,400 $213,400 $109,026,379 FA 11/05/2003
55 4-5  Deer Creek 3 FS $214,000 $21,400 $235,400 $109,261,779 FA 11/05/2003
56 4-6  Deer Creek 4 FS $224,000 $22,400 $246,400 $109,508,179 FA 11/05/2003
57 4-7  Deer Creek 5 FS $289,000 $28,900 $317,900 $109,826,079 FA 11/05/2003
58 4-8  Deer Creek 6 FS $194,000 $19,400 $213,400 $110,039,479 FA 11/05/2003




59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97

49
4-10
4-11
4-12
4-13
4-14
4-15
4-16
4-17
4-18
4-19
420
421
422
423
424
4.25
426
4-27
428
429
430
4-31
432
4.33
434
4.35
4.36
4-37
4-38
4-39
4-40
441
442
4-43
4-44
4.45
4-46
4-47

Deer Creek 7

Deer Creek 8

Deer Creek 9

Casey E

Tillman Deer Creek

Winnemucca Ranch Road

Nevada First

Ash Meadows TNC 27

Falcon Capital Casey

West Truckee

Steidley

Carson River Bernhard Property
Canepa Ranch

Home Camp

Arcularius

Jacks Creek

Lockes Ranch

Greys Lake

Carson River Howard Property
Carson River Dombrowski Property
Weiner

Peavine West (Canepa)

Gilbert

Rock Creek

Lahrens

Bowers Mansion Property

Clover Valley Two

Hussman

HBar C

Carson Valley Conservation Easement Group
Chiatovich Creek

Carson Valley Conservation Easement Group
Urrutia-Poeville

Clover Valley One

Carson Valley Conservation Easement Group
Water Canyon One

Water Canyon Two

Heinz Ranch

O'Callaghan River Ranch Conservation Easem
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FS
FS
FS
FS
FS
BL
FS
Fw
BL
FS
FS
BL
FS
BL
FS
FS
BL
FS
BL
BL
FS
FS
FS
BL
FS
FS
FS
FS
BL
BL
BL
BL
FS
BL
BL
FS
FS
BL
BL

$194,000
$174,000
$237,000
$1,500,000
$500,000
$400,000
$4,324,600
$45,000
$22,250,000
$1,305,020
$222,000
$1,300,000
$2,186,688
$3,500,000
$120,000
$1,270,000
$1,049,000
$178,000
$154,920
$201,000
$2,000,000
$2,070,000
$1,000,000
$3,118,930
$390,000
$820,000
$2,202,000
$575,000
$250,000
$5,350,000
$3,753,500
$2,800,000
$611,000
$1,100,000
$4,200,000
$550,000
$290,000
$131,250
$1,120,000

$19,400
$17,400
$23,700
$150,000
$50,000
$40,000
$432,460
$4,500
$2,225,000
$130,502
$22,200
$130,000
$218,669
$350,000
$12,000
$127,000
$104,900
$17,800
$15,492
$20,100
$200,000
$207,000
$100,000
$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$213,400
$191,400
$260,700
$1,650,000
$550,000
$440,000
$4,757,060
$49,500
$24,475,000
$1,435,522
$244,200
$1,430,000
$2,405,357
$3,850,000
$132,000
$1,397,000
$1,153,900
$195,800
$170,412
$221,100
$2,200,000
$2,277,000
$1,100,000

$110,252,879
$110,444,279
$110,704,979
$112,354,979
$112,904,979
$113,344,979
$118,102,039
$118,151,539
$142,626,539
$144,062,061
$144,306,261
$145,736,261
$148,141,617
$151,991,617
$152,123,617
$153,520,617
$154,674,517
$154,870,317
$155,040,729
$155,261,829
$157,461,829
$159,738,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
$160,838,829
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FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA

11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003



Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003

98 4-48  Swafford FS $1,355,000 $0 $160,838,829
99 4-49  Carson Valley Conservation Easement Group BL $5,200,000 $0 $160,838,829
100 4-50 IL Ranch Appraisal 2A $20,000,000 $0 $160,838,829
Totals for Round 4 Land $101,681,908 $10,168,191 $160,838,829

Sum of All Land $229,074,433  $19,767,291 $160,838,829  $73,156,920  $2,480,258  $11,034,367




Capital Improvements

1 1-1  Kyle Canyon Visitor Center FS02 $159,000 $0 $159,000 $159,000 $159,000 TO 04/10/2001
SAR 1-1  Kyle Canyon Visitor Center (SAR) FS02 $34,000 $0 $34,000 $159,000 $34,000 TO 11/12/2003
2 1-2  Boulder Beach Sanitation NPO02 $495,000 $0 $495,000 $652,815 $495,000 $493,815 $493,815 CL 09/12/2003
3 1-3  Red Rock Visitor Center Exhibit BL02 $70,000 $0 $70,000 $722.815 $70,000 $30,310 TO 12/19/2000
4 1-4  Habitat Restoration FWo1 $500,000 $0 $500,000 $1,222,815 $500,000 TO 06/07/2001
5 1-5  Oliver Ranch Feasibility Study BLO1 $100,000 $0 $100,000 $1,322,815 $100,000 $100,000 $100,000 CL 04/25/2003
6 1-6  Lee Canyon Water System FS03 $527,000 $0 $527,000 $1,849,815 $527,000 TO 04/10/2001
7 1-7  Lakeshore pull-out improvements NPO1 $390,000 $0 $390,000 $2,239,544 $390,000 $389,729 $389,729 CL 09/06/2003
8 1-8  Macks Canyon Trail-head FS04 $615,000 $0 $615,000 $2,854,544 $615,000 TO 04/10/2001
9 1-9  River Mountain Loop Trail NPO3 $450,000 $0 $450,000 $3,304,544 $450,000 TO 02/06/2001
10 1-10  Fletcher View Campground FS01 $508,000 $0 $508,000 $3,740,892 $508,000 $436,348 $436,348 CL 07/03/2003
11 1-11  Boulder Shoreline Fishing NPO5 $285,000 $0 $285,000 $4,025,892 $285,000 TO 02/06/2001
12 1-12 Mary Jane Falls and Trail Canyon FS06 $262,000 $0 Terminated $4,025,892 TR 04/03/2003
13 1-13  Boulder Beach Picnic NP04 $399,000 $0 $399,000 $4,424,892 $399,000 $399,000 $399,000 CL 03/25/2003
14 1-14  Dolomite Campground Toilets FSO05 $280,000 $0 $280,000 $4,557,255 $280,000 $132,363 $132,363 CL 11/27/2002
Totals for Round 1 Capital Improvements $5,040,000 $0 $4,557,255 $4,812,000 $1,951,255 $1,981,565
15 1-15  Water Safety Center NP06 $400,000 $40,000 $440,000 $4,957,255 $400,000 TO 11/20/2001
16 2-1  Kyle Canyon Visitor Center Lead FS07 $350,000 $35,000 $385,000 $5,337,255 $380,000 TO 09/23/2002
17 2-2  Red Rock Visitor Center Exhibit - Phase 2 BLO03 $500,000 $50,000 $550,000 $5,887,255 $550,000 $113,064 TO 06/27/2002
18 2-3  Universal Accessibility NPO7 $240,000 $24,000 $264,000 $6,151,255 $264,000 TO 03/14/2002
19 2-4  Restore Longstreet Cabin FWo02 $90,000 $9,000 $99,000 $6,250,255 $99,000 TO 04/25/2003
20 2-5  Red Spring Restoration BL04 $150,000 $15,000 $165,000 $6,415,255 $165,000 TO 02/18/2003
21 2-6  Replace obsolete phone line FWO03 $100,000 $10,000 $110,000 $6,460,905 $45,650 TO 07/17/2003
22 2-7  Rehabilitate public restrooms NPOS8 $58,000 $5,800 $63,300 $6,524,705 $63,300 TO 03/14/2002
23 2-8  Extension of the Historical NP09 $495,000 $49,500 $544,500 $7,069,205 $544,500 TO 03/14/2002
24 2-9  Red Rock Wild Horse and Burro BLO5 $150,000 $15,000 $165,000 $7,234,205 $165,000 TO 02/18/2003
24 2-9  Red Rock Wild Horse & Burro - Wells BLO5 $40,000 $4,000 $44,000 $7,278,205 $44,000 TO 04/21/2003
25 2-10  Volunteer Housing FWo04 $306,000 $30,600 $336,600 $7,614,805 $336,600 TO 04/25/2003
26 2-11  Construct Hemenway Group NP10 $365,000 $36,500 $401,500 $8,016,305 $401,500 TO 03/14/2002
27 2-12  Enhance Shoreline Access/Protect NP11 $250,000 $25,000 $275,000 $8,291,305 $275,000 TO 03/14/2002
28 2-13  Equipment shelters FWO05 $400,000 $40,000 $440,000 $8,731,305 $440,000 TO 04/25/2003
29 2-14  Construct Gold Butte Field Station BL06 $300,000 $0 Terminated $8,731,305 TR 11/27/2002
30 2-15  Prepare sites for installation of Exhibits NP12 $198,000 $19,800 $217,800 $8,949,105 $217,800 TO 03/14/2002
31 2-16 Replace boundary and interpretive FWO06 $226,000 $22,600 $248,600 $9,197,705 $248,600 TO 07/17/2003
32 2-17  Cactus Springs Restoration BLO7 $7,000 $700 $7,700 $9,205,405 $7,700 $7,700 $7,700 CL 09/06/2003
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$348,679 $348,679 CL

33 2-18
34 2-19
35 2-20
36 2-21
55 2-40
SAR 2441

Replace boat ramp at Echo Bay
Improve trail head to Wetlands
Fence bear poppy restoration areas
Rehabilitate Mormon Wells Picnic
Protection of Museum

Red Rock Fire Station (SAR)

Totals for Round 2 Capital Improvements

57 3-1
58 3-2
59 3-3
60 3-4
61 3-5
62 3-6
63 3-7
64 3-8
65 3-9
66 3-10
67 3-11
68 3-12
69 3-13
70 3-14
71 3-15
72 3-16
73 3-17
74 3-18
75 3-19
76 3-20
71 3-21
78 3-22
79 3-23
80 3-24
81 3-25
82 3-26
83 3-27
84 3-28
85 3-29
86 3-30

Oliver Ranch Feasibility Study - Phase 2
Replace Boat Ramps - Phase 3

Sunrise Management Area Trail System
Mitigate Emergency Water Levels
Campground/Fire Stn Development-Red Rock
Logandale Trail System

Boulder Beach Wtr Safety Ctr - Phase 2
Kyle Interim Visitor Ctr Interpretive Displays
Replace Floating Restrooms

Lake Mead Hatchery Vstr Ctr Renovation
Protection of Natural and Cultural Res*
Segment 22 - River Mtns Loop Trail

Rec Improvements at Nellis Dunes

Kyle Canyon Admin/Visitor Complex - I
Tecopa Charcoal Kiln Restoration

Devils Throat Viewing Platform

Fletcher View & Kyle RV Camp-Phase 11
Spring Mtn NR Area Sign/Low Pwr Radio
Cottonwood Valley Trails Network Mod
Desert View/Cold War Memorial

Ntl Scenic Byways Kiosk/Interpretive Panels
Historic Railroad Trail

Red Rock Horse/Burro Fencing Phase 2
Upper Kyle Canyon Day Use Complex

Kyle Guard Station Barracks

Renovate Pyramid Island Causeway

Replace deteriorated floating restrooms*
Rehabilitate picnic shelters*

Hemenway Group Campground-Phase 2*

Plan, design and produce kiosks*
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NP13
NP14
BLO08
FW07
NP33
BL09

BL18
NP35
BL10
NP36
BL11
BL12
NP37
FS08
NP38
NP39
NP17
NP40
BL13
FS09
FS10
BL14
FS11
FS12
BL15
FS13
BL16
NP41
BL17
FS14
FS15
NP42
NP15
NP16
NP18
NP19

$317,000
$289,000
$100,000
$320,000
$336,950
$804,000
$5,987,950

$100,000
$2,986,200
$260,000
$956,000
$1,354,000
$88,000
$405,000
$100,000
$489,600
$550,000
$200,000
$490,500
$650,000
$378,000
$150,000
$100,000
$597,000
$440,000
$750,000
$475,000
$150,000
$265,000
$699,800
$465,000
$289,000
$2,640,014
$385,000
$378,000
$485,000
$190,000

$31,700
$28,900
$10,000
$32,000
$0

$0
$535,100

$10,000
$298,620
$26,000
$95,600
$135,400
$8,800
$40,500
$10,000
$48,960
$55,000
$20,000
$49,050
$65,000
$37,800
$15,000
$10,000
$59,700
$44,000
$75,000
$47,500
$15,000
$26,500
$69,980
$46,500
$28,900
$264,001
$38,500
$37,800
$48,500
$19,000

$348,700
$317,900
$110,000
$352,000
Terminated
$804,000

$110,000
$3,284,820
$286,000
$1,051,600
$1,489,400
$96,800
$445,500
$110,000
$538,560
$605,000
$220,000
$539,550
$715,000
$415,800
$165,000
Terminated
$656,700
$484,000
$825,000
$522,500
$165,000
$291,500
$769,780
$511,500
$317,900
$2,904,015
$423,500
$415,800
$533,500
$209,000

$9,554,084
$9,871,984
$9,981,984
$10,333,984
$10,333,984
$10,333,984

$10,333,984

$10,443,984
$13,728,804
$14,014,804
$15,066,404
$16,555,804
$16,652,604
$17,098,104
$17,208,104
$17,746,664
$18,351,664
$18,571,664
$19,111,214
$19,826,214
$20,242,014
$20,407,014
$20,407,014
$21,063,714
$21,547,714
$22,372,714
$22,895,214
$23,060,214
$23,351,714
$24,121,494
$24,632,994
$24,950,894
$27,854,910
$28,278,410
$28,694,210
$29,227,710
$29,436,710

$348,700

$352,000

$804,000
$6,152,850

$3,284,820
$1,051,600
$187,000

$96,800
$445,500

$539,550

$415,800
$165,000

$656,700

$825,000
$522,500

$511,500

$415,800
$533,500

$356,379 $469,443
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09/30/2002
12/09/2002
12/09/2002
09/12/2003
05/20/2002
11/20/2002

12/09/2002
02/06/2003
12/09/2002
02/07/2003
08/01/2003
07/01/2003
05/15/2003
01/21/2003
01/21/2003
01/21/2003
01/21/2003
05/15/2003
01/21/2003
06/03/2003
06/03/2003
04/08/2003
06/03/2003
01/21/2003
06/02/2003
06/03/2003
01/21/2003
01/21/2003
01/21/2003
06/03/2003
01/21/2003
04/30/2003
04/30/2003
06/25/2003
06/25/2003
05/30/2003



87 3-31  Replace back-country vault toilets* NP20 $405,000 $40,500 $445,500 $29,882,210 FA 05/30/2003
88 3-32  Pave Boulder Beach shoreline-Phase 1* NP21 $487,000 $48,700 $535,700 $30,417,910 FA 05/30/2003
89 3-33  Parking lot for echo bay-Phase 1* NP22 $487,000 $48,700 $535,700 $30,953,610 FA 05/30/2003
90 3-34  Replace asphalt roads and campsite pads.* NP23 $630,000 $63,000 $693,000 $31,646,610 FA 05/30/2003
91 3-35 Rehabilitate picnic facilities* NP24 $398,000 $39,800 $437,800 $32,084,410 FA 05/30/2003
92 3-36  Replace tables and grills in picnic area* NP25 $482,000 $48,200 $530,200 $32,614,610 $530,200 TO 09/19/2003
93 3-37  Pave Boulder Beach Shoreline-Phase 2 NP26 $461,000 $46,100 $507,100 $33,121,710 FA 05/30/2003
94 3-38  Hemenway Group Campground - Phase 3* NP27 $455,000 $45,500 $500,500 $33,622,210 $500,500 TO 06/25/2003
95 3-39  Parking lot for echo bay-Phase 2* NP28 $425,000 $42,500 $467,500 $34,089,710 FA 08/18/2003
96 3-40 Replace inner section of Gov't Dock* NP29 $461,000 $46,100 $507,100 $34,596,810 FA 08/18/2003
97 3-41  Provide solar lighting at launch* NP30 $60,000 $6,000 $66,000 $34,662,810 FA 08/18/2003
98 3-42  Gvt Boating Repair/Aids to Nav Complex NP31 $825,000 $82,500 $907,500 $35,570,310 FA 08/18/2003
99 3-43  Parking lot for Echo Bay-Phase 3* NP32 $480,000 $48,000 $528,000 $36,098,310 FA 11/05/2003
100 3-44  Parking lot for Echo Bay-Phase4* NP34 $483,000 $48,300 $531,300 $36,629,610 FA 11/05/2003
Totals for Round 3 Capital Improvements $24,005,114 $2,400,511 $36,629,610 $10,681,770

101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122

4-1
42

4-19
4-20
4-21
4-22

Oliver Ranch Science School Complex and W
Kyle Canyon Admin & Visitor Ctr Complex -
Moapa Dace Viewing Chamber

Red Springs Restoration & Interpretation - Ph
Reconstruct Failing Launch Ramps - Phase 2
Reconstruct Failing Launch Ramps - Phase 3
Planning, Architecture & Eng Design for Red
Construction of RRCNCA Admin & Visitor C
Infrastructure & Upgrades for RRCNCA

Lake Mead Fish Hatchery Visitor Ctr - Phase
Redevelop Visitor Facilities & Flash Flood Ha
Habitat Restoration at Moapa

Analysis, Planning & Design for Admin & Vis
Construction & Impl of the Admin & Visitor
Archeological Excavation near Corn Creek Fie
Old Spanish Tr/Mormon Road Interpretive Ki
Public Use Facilities and Habitat Enhancemen
Logandale Fire Station - Completion of Fire St
Bat Gates for Hazardous Mine Sites

Replace School Springs Refugium

RRC Campground Expansion

Boundary Fencing
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$22,405,998
$7,026,000
$350,000
$1,500,000
$2,040,000
$2,340,000
$2,400,000
$12,000,000
$5,000,000
$550,000
$9,587,000
$300,000
$3,000,000
$12,000,000
$120,000
$228,000
$110,000
$1,092,500
$60,500
$200,000
$8,052,750
$600,000

$2,240,600
$702,600
$35,000
$150,000
$204,000
$234,000
$240,000
$1,200,000
$500,000
$55,000

$24,646,598
$7,728,600
$385,000
$1,650,000
$2,244,000
$2,574,000
$2,640,000
$13,200,000
$5,500,000
$605,000

$61,276,207
$69,004,807
$69,389,807
$71,039,807
$73,283,807
$75,857,807
$78,497,807
$91,697,807
$97,197,807
$97,802,807
$97,802,807
$97,802,807
$97,802,807
$97,802,807
$97,802,807
$97,802,807
$97,802,807
$97,802,807
$97,802,807
$97,802,807
$97,802,807
$97,802,807
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11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/17/2003
11/17/2003
11/17/2003



Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003

123 4-23  Upgrade Canoe/Raft Launch Area Below Hoo NP $275,000 $0 $97,802,807
124 4-24  Blue Tree/Sawmill Trail System Development FS $178,700 $0 $97,802,807
125 4-25  Interpretive Signs & Displays FS $230,400 $0 $97,802,807
126 4-26  ORV Bariers and Habitat Restoration NP $564,000 $0 $97,802,807
127 4-27  Black Canyon Interpretation & Water Del Sys FW $230,000 $0 $97,802,807
128 4-28  Lee Canyon Meadow Rehabilitation FS $1,250,000 $0 $97,802,807
129 4-29  Emergency Improvements for Low Water Ope NP $720,000 $0 $97,802,807
130 4-30  Campground Rehabilitation & Improv at Pahr Fw $100,000 $0 $97,802,807
131 4-31 Rehabilitate & Upgrade Campground LV Bay NP $2,325,600 $0 $97,802,807
132 4-32  Trail Enhancement - Animal Proof Trash Rece FS $66,000 $0 $97,802,807
133 4-33  Upgrade Primary Power Supply, Echo Bay & NP $750,000 $0 $97,802,807
134 4-34  Rehabilitate and Upgrade Picnic Facilities NP $3,480,000 $0 $97,802,807
135 4-35  Improve Safety of Facilities NP $1,800,000 $0 $97,802,807
136 4-36  Waysides, Kiosks and Interpretive Panels NP $192,000 $0 $97,802,807
137 4-37  Refurbish Original Hover Dam Exhibit Center NP $538,200 $0 $97,802,807
138 4-38  West Side Resource Enhancement Barriers FS $36,000 $0 $97,802,807
139 4-39  Upgrade Park Infrastructure NP $2,160,000 $0 $97,802,807
140 4-40  Deer Creek Water System Construction FS $1,021,000 $0 $97,802,807
Totals for Round 4 Capital Improvements $106,879,648 $10,786,965 $97,802,807

Sum of All Capital Improvements $141,912,712  $13,722,576 $97,802,807  $21,646,620  $2,307,634  $2,451,008




Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
Parks, Trails and Natural Areas

1 1-1  Wetlands Park CCo1 $4,200,000 $0 $4,200,000 $4,200,000 $4,200,000  $3,700,000 $3,700,000 TO 10/04/2000

Totals for Round 1 Parks, Trails and Natural Areas $4,200,000 $0 $4,200,000 $4,200,000 $3,700,000 $3,700,000

2 2-1  Bootleg Canyon Loop Trail BCO1 $48,000 $4,800 $52,300 $4,225,365 $25,365 TO 09/26/2002
3 2-2  Las Vegas Springs Preserve LVO1 $2,000,000 $200,000 $2,200,000 $6,425,365 $2,200,000 TO 06/21/2002
4 2-3  River Mountain Loop Trail HNO1 $1,500,000 $150,000 $1,650,000 $7,925,351 $1,499,986 TO 03/20/2002
5 2-4  Pathway Vegas Wash NLO1 $1,700,000 $170,000 $1,870,000 $9,795,351 $1,870,000 TO 07/16/2002
6 2-5  Wetlands Park Phase 2 CC02 $2,700,000 $270,000 $2,970,000 $11,971,151 $2,175,800  $1,959,988 $1,959,988 TO 06/21/2002
SAR 2-5  Wetlands Park Phase 2 CC02 $794,800 $0 $794,800 $11,971,151 $794,200 TO 06/21/2002
7 2-10 Trailhead Vegas Valley & Hollywood CC03 $500,000 $0 Terminated  $11,971,151 TR 05/20/2002
Totals for Round 2 Parks, Trails and Natural Areas $8,448,000 $794,800 $11,971,151 $8,565,351 $1,959,988 $1,959,988

12 3-1  Wetlands Trail Connection* HNO02 $300,000 $30,000 $330,000 $12,301,151 FA 12/09/2002
13 3-2  Union Pacific RR Trail - Phase 1* HNO03 $1,350,000 $135,000 $1,485,000 $13,786,151 FA 12/09/2002
14 3-3 St Rose Parkway Trail & Landscaping-Phase I ~ HNO5 $791,515 $79,152 $870,667 $14,656,818 FA 12/09/2002
15 3-4  Boulder Highway Trail HNO06 $500,000 $50,000 $550,000 $15,206,818 FA 12/09/2002
16 3-5  Lone Mountain Trail LV04 $3,200,000 $320,000 $3,520,000 $18,726,818 FA 12/09/2002
17 3-6  McCullough Trail Connect* HNO04 $2,100,000 $210,000 On Hold  $18,726,818 HO 06/10/2003
18 3-7  Bonanza/US 95 Trail* LVO03 $12,100,000 $1,210,000 $13,310,000 $32,036,818 FA 01/21/2003
19 3-8  Multi-use Western Tributary of the LV Wash NLO02 $2,450,000 $245,000 $2,695,000 $34,731,818 FA 04/30/2003
SAR 3-19 James Hardie Gypsum Study CCo7 $250,000 $0 $250,000 $34,731,818 FA 06/06/2003
20 3-9  Flamingo Wash Trail - Phase 1 CC04 $2,850,000 $285,000 $3,135,000 $37,866,818 $3,135,000 TO 10/29/2003
SAR 3-20 Clark County Shooting Range Planning CCO08 $500,000 $0 $500,000 $37,866,818 FA 06/06/2003
21 3-10 Wetlands Prk Nat Preserve - Phase 2 CCO05 $2,900,000 $290,000 $3,190,000 $41,056,818 FA 05/30/2003
22 3-11 90 Miles Trail and Trail Heads* LVO02 $4,300,000 $430,000 $4,730,000 $45,786,818 FA 05/30/2003
23 3-12 Las Vegas Wash Trail LVO05 $1,920,000 $192,000 $2,112,000 $47,898,818 FA 05/30/2003
24 3-13  Bootleg Canyon Park BC02 $2,000,000 $200,000 $2,200,000 $50,098,818 FA 08/18/2003
25 3-14  Union Pacific RR Trail - Phase 2* HNO07 $1,300,000 $130,000 $1,430,000 $51,528,818 FA 09/30/2003
26 3-15  Equestrian Park LV06 $500,000 $50,000 $550,000 $52,078,818 FA 11/05/2003
27 3-16  Open Space Plan HNO8 $150,000 $15,000 $165,000 $52,243,818 FA 11/05/2003
28 3-17 Pioneer's Trail (RTC) CCO06 $360,250 $36,025 $396,275 $52,640,093 FA 11/05/2003
29 3-18  Centennial Hills Multi-use Trail Segments LVO07 $740,000 $74,000 $814,000 $53,454,093 FA 11/05/2003

Totals for Round 3 Parks, Trails and Natural Areas $39,811,765 $3,981,177 $53,454,093 $3,135,000




30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57

4-1
42
43
44
4-5
46
47
4.8
4-9

4-10

4-11

4-12

4-13

4-14

4-15

4-16

4-17

4-18

4-19

420

421

422

4-23

424

4.25

426

427

428

Tropicana and Flamingo Wash Recreation Pro
Wetlands Park Perimeter Trails

Las Vegas Springs Preserve Trails

Logandale Trails - Phase 4

Kiel Ranch Historic Site and Trailhead
Wetlands Park Interpretive Plan Implementati
Wetlands Park Land Acquisition

Whitney Mesa Nature Preserve

Flamingo Arroya Trail - Phase 2

Wetlands Park Primary Trail Corridor

Las Vegas Wash Environmental Restoration P
Duck Creek Habitat Restoration/Enhancement
Multi-Use Western Tributary of the LV Wash
Lone Mountain Trail Development
Prehistoric Riverbed Preservation

Amargosa Trail

Bunkerville Bike Path

Right-of-Way acquisition for the Upper LV W
Lone Mountain Trail Trailhead

Anthem East Trails

Burkholder Trail

La Madre Mountain Trailhead

Pittman Wash Trail

Cactus Wren Trail

Regional Park (Craig Ranch Golf Course)
Wetlands Park Equestrian and Emergency Acc
Sunrise Trailhead - Phase 2

Centennial Hills Park Trail

Totals for Round 4 Parks, Trails and Natural Areas
Sum of All Parks, Trails and Natural Areas
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CcC
CcC
LV
CcC
NL
CcC
CcC
HN
CcC
CcC
CcC
CcC
NL
CcC
LV
HN
CcC
NL
LV
HN
HN
LV
HN
HN
NL
CcC
CcC
LV

$4,450,000
$2,800,000
$5,000,000
$60,000
$2,400,000
$500,000
$1,500,000
$1,673,250
$2,500,000
$4,200,000
$2,000,000
$2,600,000
$3,900,000
$150,000
$3,800,000
$2,356,230
$865,000
$500,000
$1,500,000
$1,328,250
$1,606,710
$3,900,000
$1,106,700
$577,500
$38,000,000
$800,000
$300,000
$440,000
$90,813,640
$143,273,405

$445,000
$280,000
$500,000
$6,000
$240,000
$50,000
$150,000
$167,325
$250,000
$420,000
$200,000
$260,000
$390,000
$15,000
$380,000
$235,623
$86,500
$50,000
$150,000
$132,825
$160,671
$390,000
$0

$0

$0

$0

$0

$0
$9,081,364
$13,857,341

$4,895,000
$3,080,000
$5,500,000
$66,000
$2,640,000
$550,000
$1,650,000
$1,840,575
$2,750,000
$4,620,000
$2,200,000
$2,860,000
$4,290,000
$165,000
$4,180,000
$2,591,853
$951,500
$550,000
$1,650,000
$1,461,075
$1,767,381
$4,290,000

$58,349,093
$61,429,093
$66,929,093
$66,995,093
$69,635,093
$70,185,093
$71,835,093
$73,675,668
$76,425,668
$81,045,668
$83,245,668
$86,105,668
$90,395,668
$90,560,668
$94,740,668
$97,332,521
$98,284,021
$98,834,021
$100,484,021
$101,945,096
$103,712,477
$108,002,477
$108,002,477
$108,002,477
$108,002,477
$108,002,477
$108,002,477
$108,002,477
$108,002,477
$108,002,477

$15,900,351

$5,659,988 $5,659,988

Page 10 of 14

FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA
FA

11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/05/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003
11/17/2003



Conservation Initiatives

Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003

1 4-1  "Take Pride in America" in S NV 4A $3,299,000 $329,900 $3,628,900 $3,628,900 FA 11/05/2003
2 4-2  Cooperative Conservation: Increasing Capacit 4A $2,181,520 $218,152 $2,399,672 $6,028,572 FA 11/05/2003
3 4-3  Education in the Environment 4A $916,825 $91,683 $1,008,508 $7,037,080 FA 11/05/2003
4 4-4  Backcountry Access: A Rec, Ed and Conserva 4A $6,691,900 $669,190 $7,361,090 $14,398,170 FA 11/05/2003
5 4-5  Resource Protection 4A $6,454,000 $645,400 $7,099,400 $21,497,570 FA 11/05/2003
6 4-6  Intra/Inter Agency Recreation Strategy 4A $2,068,000 $206,800 $2,274,300 $23,772,370 FA 11/05/2003
7 4-7  Intra-/Inter Agency Science and Research Stra 4A $462,000 $46,200 $508,200 $24,280,570 FA 11/05/2003
8 4-8  Wild Horse & Burro Management 4A $510,000 $51,000 $561,000 $24,841,570 FA 11/05/2003
9 4-9  Longandale Trail Gateway BL $745,000 $74,500 $819,500 $25,661,070 FA 11/05/2003
10 4-10  Meeting the Challenge of Water 2025 Initiativ NP $2,306,000 $230,600 $2,536,600 $28,197,670 FA 11/05/2003
11 4-11 Invasive Weed Removal and Habitat Restorati 4A $5,295,000 $529,500 $5,824,500 $34,022,170 FA 11/05/2003
12 4-12  Off-Highway Vehicle Strategy 4A $2,000,000 $200,000 $2,200,000 $36,222,170 FA 11/05/2003

Totals for Round 4 Conservation Initiatives $32,929,245 $3,292,925 $36,222,170

Sum of All Conservation Initiatives $32,920,245  $3,292,925 $0




Southern Nevada Public Land Management Act
Funding Status of Land Acquisitions, Projects and Multi-Species Habitat Conservation Plan (MSHCP) as of October 31, 2003
MSHCP

1 2-1  MSHCP FY2001 & FY2002 CCo1 $4,648,334 $0 $4,648,334 $4,648,334 $4,648,334  $2,893,194 $2,893,194 TO 11/15/2001
Totals for Round 2 MSHCP $4,648,334 $0 $4,648,334 $4,648,334  $2,893,194 $2,893,194

2 4-1  MSHCP FY2003 & FY2004 CC $14,410,215 $1,441,022 $15,851,237 $20,499,571 FA 11/05/2003
Totals for Round 4 MSHCP $14,410,215 $1,441,022 $20,499,571

Sum of All MSHCP $19,058,549 $1,441,022 $20,499,571  $4,648334  $2,893,194  $2,893,194




SAR:Land and Projects

1-1  Kyle Canyon Visitor Center (SAR) FS02 $34,000 $0 $34,000 $34,000 $34,000 TO 11/12/2003

1-8  Casey Ranch (SAR) BL02 $2,650,000 $0 $2,650,000 $2,684,000 $2,650,000 TO 10/23/2001

1-8  Casey Ranch (SAR) BL02 $3,500 $0 $3,500 $2,687,500 $3,500 $2,085 CL 12/23/2002

2-5  Wetlands Parks Ph 2 (SAR) CC02 $794,800 $0 $794,800 $3,481,700 $794,200 TO 06/21/2002

2-17  Pinchot Springs (SAR) FS08 $48,500 $0 $48,500 $3,525,949 $48,500 $44,249 $44,249 TA 05/27/2003

2-17A  Jarbidge Campgrounds-Ruggeri (SAR) FS10 $50,000 $0 Terminated $3,525,949 TR 04/30/2003
2-41 Red Rock Fire Station (SAR) BL09 $804,000 $0 $804,000 $4,329,949 $804,000 TO 11/20/2002

Totals for Round 2 SAR:Land and Projects $4,384,800 $0 $4,329,949 $4,334,200 $44,249 $46,334

2-4  Casey Property FS05 $532,000 $0 $532,000 $4,861,949 $532,000 TO 09/18/2003
NA  James Hardie Gypsum Study CCo7 $250,000 $0 $250,000 $5,111,949 FA 06/06/2003
NA  Clark County Shooting Range Planning CCO08 $500,000 $0 $500,000 $5,611,949 FA 06/06/2003
NA  Study & FMV Appraisal for Hacienda NP0O7 $645,000 $0 $645,000 $6,256,949 $645,000 FA 06/06/2003
Totals for Round 3 SAR:Land and Projects $1,927,000 $0 $6,256,949 $1,177,000
Sum of All SAR:Land and Proiects $6,311,800 $0 $6,256,949 $5,511,200 $44,249 $46,334
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Budget and Fund Allocation Analysis - From Inception to Date

Financial Update 01/31/03

Obligations and Expenditures to Date - Land & Projects
Operating Budget Reserve FY 2004 & 2005
Special Account Reserve

Cumulative Total of FundsAvailable for Obligation & Expenditure

Budget Round 1 - Approved 6/27/00

Budget Round 2 - Approved 6/26/01

Budget Round 3 & 3 Supplemental - Approved
Budget Round 4 - Approved 10/28/03

Total Approved Budget (Non-SAR Funds)

Special Account Reserve (SAR) - Approved Allocations (Rd 2)
Special Account Reserve (SAR) - Approved Allocations (Rd 3)
Special Account Reserve (SAR) - Approved Allocations (Rd 4)
Total Approved Budget & SAR

Budget Allocation Percentages Rounds 1 & 2 (%)

Budget Allocation Percentages Round 3 (%)
Budget Allocation Percentages Round 4 (%)
Distribution of Cumulative Total Funds Available
Cumulative Total Allocated (Non-SAR)

Total Special Account Reserve Funds Allocated
Difference (Unallocated Cumulative Total Funds Available)

Total Budget Not Yet Allocated

Approved Land and Projects Not Yet Funded or Budgeted
(includes 10% contingency)

Approved Land and Projects Not Budgeted
(includes 10% contingency)

Notes:

$288,991,018.02
$114,940,066.98
($17,650,105.61)
($10,000,000.00)
$376,280,979.39

Land

$24,053,000.00
$27,600,000.00
$53,900,000.00
$101,681,908.00

$207,234,908.00

$2,752,000.00
$1,177,000.00

$211,163,908.00

70.00%
41.00%
31.39%

$165,404,948.79
($160,838,829.30)
($3,929,000.00)

$637,119.49

$46,396,078.70

$59,198,348.00

$12,802,269.30

Cap Imp

$5,040,000.00
$5,256,000.00
$24,005,114.00
$118,512,651.00

$152,813,765.00
$838,000.00

$153,651,765.00

14.00%
22.00%
36.59%

$100,326,138.41
(896,500,407.48)
($838,000.00)

$2,987,730.93

$56,313,357.52

$56,493,415.00

$180,057.48

Parks &Trails

$4,200,000.00
$7,948,000.00
$39,811,765.00
$103,698,732.00

$155,658,497.00

$794,800.00
$750,000.00

$157,203,297.00

16.00%
37.00%
32.02%

Sub Total

$33,293,000.00
$40,804,000.00
$117,716,879.00
$323,893,291.00
$515,707,170.00
$4,384,800.00
$1,927,000.00

$522,018,970.00

$110,549,892.18  $376,280,979.39
($108,002,476.62) ($365,341,713.40)
(81,544,800.00)  ($6,311,800.00)
$1,002,615.56  $4,627,465.99

$47,656,020.38  $150,365,456.60

$45,346,620.00 $161,038,383.00

$0.00  $12,982,326.78

MSHCP

$0.00

$4,648,334.00

$0.00

$36,222,169.50 $15,851,236.50

$36,222,169.50 $20,499,570.50

Con Init

$36,222,169.50  $20,499,570.50

Total

$33,293,000.00
$45,452,334.00
$117,716,879.00
$375,966,697.00

$572,428,910.00

$578,740,710.00

1. Important Dates column used to track compliance with SNPLMA Business Rules. FA = Funds Available for Task Order, TO = Task Order Issued, HO = Placed on Hold, TR = Terminated,

CL = Closed, TA = Title Accepted by Solicitor..

2. Business Rules (Dates) - Rounds 1&2 - Once funds are avilable, a Task Order must be issued within 1 Year for Land Acquisitions or Projects. Once the Task Order has been issued, the
acquisition must go to contract within one year and the project completed within the timeframe specified in the Task Order
3. A Funded Reserve of 10% is available for Round 2 and Round 3 Land Acquisitions and Projects.
4. The MSHCP is on a 2 year budget cycle and is funded at 100% due to the payroll intensive nature of the work.
5. Special Account Reserve (SAR) allocations and financial activity are reflected in the Project Detail by Round, but are not included in the By Round Totals.
6. * = These projects were approved but not funded in Round 2. They were subsequently blended into Round 3 by the Working Group.
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